Student Jobs

Group: 06

Time Line Chart

Task: Person	Week: 1	Week: 2	Week: 3	Week 4	Week 5
A1: Atiqullah Habib					
A2: Shariar Sijan Alvi					
A3: Nuzhut Tabassum					
A4: Tajkia Faruk					
A5: Atiqullah Habib					
B1: Shariar Sijan Alvi	The state of the s				
32: Atiqullah Habib					
33: Nuzhut Tabassum					
34: Tajkia Faruk					
35: Shariar Sijan Alvi					
C1: Nuzhut Tabassum		1			
C2: Tajkia Faruk					
D1. Shariar Silan Alvi					
D1: Shariar Sijan Alvi					
D2: Atiqullah Habib					
1: Atiqullah Habib				Y	
2: Shariar Sijan Alvi					
3: Nuzhut Tabassum					
					→

Activity key:

A: Gneralizing Project and REQUIREMENT Anslysis:

- 1. Identifying needs and benefits.
- 2. Meet with customers.
- 3. Establishing project requirements.
- 4. Finding out ways to fulfil project requirements.
- 5. Defining project statements.
- B: Designing Phase:
- 1. Designing Use Case Diagram
- 2. Mock Design.
- 3. Designing Activity Diagram.
- 4. Designing UML Class Diagram.
- 5. ER Diagram
- C: Operating Phase:
- 1. Putting project status on Jira.
- 2. Putting project status on GIT.
- D: Coding:
- 1. Coding part 1
- 2. Coding part 2
- E: Testing and Deploying:
- 1. Testing and checking for bugs in the system.
- 2. Fixing Bugs.
- 3. Deploying the system.